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1. EXECUTIVE SUMMARY 

1.1 Authorization 

Under the United States Agency for International Development (USAID)/ Caucasus – Municipal 

Infrastructure and IDP Housing Rehabilitation Project (GMIP) Contract No. AID-EDH-I-00-08-

00027-00 Order No: AID-114-TO-I 1-00002, Tetra Tech EM Inc. (Tt) is responsible for 

providing support  to monitor current processes and practices, identify and mitigate areas of 

risk, and carry out oversight and quality control efforts to ensure that selected municipal and 

IDP infrastructure projects are implemented effectively and in accordance with U.S. and 

Georgian standards and regulations. 

The period of performance for the contract is May 23, 2011– November 22, 2013. 

1.2 Purpose of Report 

The purpose of this report is to summarize progress of the major activities during Year 1(May – 

September 2011), indicating any problems encountered and steps taken to resolve them or 

proposing remedial actions as appropriate. The report identifies any problems, delays, or 

adverse conditions that materially impair Tt’s ability to meet the requirements of the contract.  

1.3 Components 

The project includes three major components and two subcomponents: 

1. Component 1: Municipal Infrastructure 

2. Component 2: Rehabilitation Of Irrigation Infrastructure 

3. Component 3: IDP Durable Housing 

a. Subcomponent 1: Provide Water And Sanitation Upgrades For IDP Cottage Housing For 

IDPS From The August 2008 Conflict 

b. Subcomponent 2: Provide Durable Housing Solutions For IDP From 1990s Conflict 

1.4 Summary 

The purpose of the foregoing referenced task order is to provide technical assistance and 

support to the USAID Mission in Georgia in its efforts to monitor current processes and 

practices, identify and mitigate areas of risk, and carry out oversight and quality control to 

ensure that selected municipal and IDP infrastructure projects are implemented effectively 

and in accordance with certain U.S. and Georgian standards and regulations.  The Tbilisi-

based tetra Tech Team provides oversight and monitoring of planning, design, and technical 

matters, while also contributing to capacity building, mentoring, and 

collaboration/coordination with appropriate stakeholders.  The municipal and IDP 

infrastructure projects include:  

 Projects for road repairs, flood protection, water supply, and combined water 

supply/wastewater/drainage 
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 agricultural irrigation projects focused on rehabilitation of the primary and secondary 

canals on certain systems 

 water & sanitation upgrades for cottage housing for IDPs to design and install potable 

water systems and improve liquid and solid waste disposal in their settlements 

 Durable Housing Solutions for IDPs rehabilitation of approximately 2,600 family dwelling 

units 

c. In this reporting period, Tetra Tech concentrated on establishing an office near the 

Municipal Development Fund (MDF), and undertaking some of the preliminary work 

necessary to successfully tackle the three components which will target selected 

municipal infrastructure in specific municipalities, to install and extend irrigation channels, 

and to upgrade housing for Internally Displaced Persons (IDP).   

d. Deliverables for the Reporting Period include:   

 Rapid Appraisal Report & Presentation 

 First Year Work Plan 

 Bi-Weekly Meetings and Reporting 

 Quarterly Progress Reports 

 Programmatic Environmental Assessment (PEA) for Component 3 

 Performance Monitoring Plan (PMP) 

e. A large number of memoranda were prepared in review of an equally large number of 

project submissions by MDF’s two sub-contractors, Kagiprotransi-MG Ltd (Kav) and 

GEO Ltd (GEO).  The Tt memoranda provided comments and advice relating to the 

documents submitted by the two sub-contractors as part of Tt’s ongoing effort to 

support USAID/Georgia in their efforts to improve certain infrastructure damaged during 

its recent conflict with Russia and to provide decent housing for its citizens displaced in 

that unfortunate clash.  

f. Our commitment to capacity development of Georgian staff was supported by the hiring 

of 8 local nationals in infrastructure management, environmental impact assessment, 

displaced persons public relations & outreach, legal issues, procurement, and 

administrative matters.  That commitment will likely continue to expand in the coming 

year although the precise numbers and budget has not been quantified at this point in 

time.   
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2. PROGRESS OF MAJOR ACTIVITIES/DELIVERABLES DURING THE 

PERIOD OF PERFORMANCE (MAY – SEPTEMBER 2011) 

 

Activities carried out during the report period included: 

 

Mobilization/ Startup: 

A Notice to proceed (NTP) was issued on 23 May 2011. Immediately following the NTP, Tt 

dispatched Dean White (President Tetra Tech ES, Corporation Response Officer) and David 

Sharashenidze (Tt ES Home Office Coordinator). Key personnel Ilia Eloshvili (Infrastructure 

Manager and DCOP) and Teimuraz Levanishvili (Housing Rehabilitation Manager) were brought 

on board. A kick-off meeting was held on 7 June. Chief of Party, Jeff Fredericks, arrived in Tbilisi, 

Georgia on 20 June.  

Office furniture and computers equipment were purchased and delivered.  Lease arrangements 

for an office, three vehicles and an IT support contract were signed. Project staff moved into the 

Tt GMIP office on 27 June. Office internet service and email was established. 

A Project Management Committee (PMC) was formed.  The PMC includes representatives from 

USAID, Municipal Development Fund (MDF), and Tt. Regular weekly meetings (Wednesday) 

were held at MDF to discuss project activities and progress. Separate weekly meetings were 

held between USAID and Tt staff.  

Assessment work for A Report of Rapid Appraisal of Proposed Infrastructure Subprojects was 

carried out from 23 May to 10 June 2011, and the Report itself was submitted to USAID within 

15 days of the award. Based on the results of the rapid appraisal, Tt determined that the 

program was ready for aggressive implementation.  

A draft First Year Work Plan was submitted on July 7. 

A Quarterly Report (May – June 11) was submitted on July 10. 

A preliminary Draft Project Monitoring Plan (PMP) was submitted on July 11. 

Environmental Scoping Statements 

Senior Environmental Specialists, Dr. James Gallup (13-17 June and 29 July - 27 August) and Dr. 

Karen Menczer (6-20 August) carried out STTA to provide technical support on Components 1 

and 2 Environmental Scoping Statements (ESS) and the Component 3 Programmatic 

Environmental Assessment (PEA). They were assisted by STTA local consultants David 

Girgvliani, PhD, and Mamuka Gvilava. The principal effort was directed at finalizing the GMIP 

Component 3 Scoping Statement and PEA and assisting with an Environmental Review Checklist 

and a Site Specific Environmental Compliance Plan (ECP) for Tiriponi Irrigation Scheme (GMIP 

Component 2).   

Environmental scoping statements to determine the range of alternatives and identify the 

potentially significant issues to be analyzed in-depth in follow-on environmental impact 
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assessments were prepared by MDF through two separate contracts. One contract was with 

Kavgiprotransi-Mg Ltd (Kav) for Components 1 and 2 and one contract for Component 3 with 

GEO Ltd. Tt reviewed the scoping statement deliverables produced by the MDF contractors 

and provided appropriate technical input in order to move the scoping process forward toward 

finalization.  

Tt staff attended the GEO stakeholder meeting on Cottage Communities (Comp 3a) held in 

Teliani on 23 June and that for the Durable Housing Component (Comp 3b) held in Kutaisi on 

29 June.  

Tt prepared and submitted a draft ESS (12 Aug) and PEA (26 Aug) for Component 3: IDP 

Durable Housing Activity. The ESS was approved by BEO on 6 September, while the PEA 

remains under review with USAID.  Tt also submitted Site Specific Environmental Compliance 

Plans (SSECP) for the Tiriponi Irrigation Project (Component 2), as well as the Municipal 

Infrastructure Projects for Oni roads and the Dusheti flood protection projects. Indeed, while 

primary responsibility for the preparation of these documents resided with MDF’s contractor, 

Kav, a substantial amount of time and effort was spent by Drs. Gallup and Menczer in assisting 

with development of the SSECP for Tiriponi based upon an impression that the Mission intended 

to pursue a Negative Determination with Conditions for the environmental review process 

related to Component 2 activities.  The foregoing effort notwithstanding, the BEO has now 

clarified its position that a full Environmental Assessment will be required for both Component 

1 and Component 2.  

Project Design Study/Project selection: 

The Project Design/Project Selection Phase began in May 2011 with the award of two contracts 

by MDF to prepare environmental scoping statements (ESS) and technical/feasibility reports on 

all GoG proposed sub-projects. During a Steering Committee workshop held on September 15, 

agreement was reached on implementation of sub-projects for Component 2 (Irrigation) and 

Component 3.2 IDP Housing. Decisions on sub-projects for Component 1 (Municipal) and 

Component 3.1 (Cottages) are expected by November 15. 

One of Tetra Tech’s main efforts during the report period (June – September 2011) was to 

review and provide oversight services for the two local MDF contracts.  This was carried out by 

providing input, advice, and direction during the course of implementation of these tasks.  Tetra 

Tech conducted desk top review of all reports and drawings prepared by the MDF contractors. 

Remarks and recommendations were prepared by Tt and submitted to MDF.  Tt worked 

directly with the contractors to assist them in making the corrections. After receiving the 

studies a second time, Tt again reviewed the reports and drawings to verify whether the 

contractors had considered Tt’s recommendations.  Where necessary, additional comments 

were resubmitted by Tetra Tech to the contractors and to MDF.  After it became clear that 

more than desktop reviews were required to verify the quality and accuracy of the technical 

reports, at the request of USAID, Tetra Tech carried out site visits to all proposed sub-projects. 

Details on the two MDF contracts and Tetra Tech’s role in the review process are presented 

below. 
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Components 1&2 (Kavgiprotransi-MG Ltd) 

The first contract (contract no. USAID/NS/02 2011) was between MDF and the local firm 

Kavgiprotransi-MG Ltd (Kav)  for technical and logistical services in support of the development 

of an environmental scoping statement (ESS) and assessment of feasibility of the rehabilitation of 

municipal infrastructure and irrigation channels focused on rural populations, IDPs or persons 

affected by the 2008 conflict with Russia. The contractor was requested to conduct studies on 8 

municipal and three irrigation sub-projects. The municipal sub-projects were in 5 locations: Oni, 

Dusheti (2), Mtskheta, Gori (3), and Kareli. They included five road projects, one flood 

protection project, one water supply activity, and one combined water 

supply/wastewater/drainage project. The three irrigation sub-projects were in the Shida Kartli 

region and included Tiriponi (20,058 ha), Saltvisi (9,772 ha) and Tezi Okami (2,140 ha). The 

scope of work for the irrigation schemes was limited to rehabilitation of the primary and 

secondary canals on these systems. 

The contract period for Kav was 8 weeks from the signing of the contract. The performance 

period was from May 18 to July 18, 2011. The contract was later extended for 3 days in an 

amendment signed on July 15.  The payment schedule, though not the contract amount, was also 

adjusted at that time. 

The contract was designed to meet two major objectives, referred to as ‘Objective A’ and 

‘Objective B’. The terms of these Objectives are summarized below: 

Objective A.  Obtain technical and logistical services to support USAID’s efforts 

to carry out environmental scoping and develop a scoping statement (ESS). The 

purpose of an ESS is to identify significant environmental issues relating to the 

proposed rehabilitation of certain municipal and irrigation infrastructure, to 

determine the range of alternatives, and to identify those issues to be analyzed 

in depth in a follow-on programmatic environmental assessment.  Three tasks 

were required with respect to Objective A: 1) identify and review existing 

environmental information and studies related to the Irrigation and Municipal 

Infrastructure Project component, 2) carry out site visit investigations to 

ascertain additional environmental issues, and 3) obtain stakeholder input and 

feedback in organized meetings to help insure that significant environmental 

issues are identified and that upgrade and rehabilitation activities best serve 

these recipients. The final output was an ESS in a format approved by 

MDF/USAID. The ESS so produced was then to be submitted for approval by 

the USAID Georgia Mission Environmental Officer (MEO) and the USAID 

Bureau Environmental Officer (BEO). 

Objective B. Conduct a technical assessment and prepare feasibility studies (e.g., 

construction sustainability, cost, benefit) for future design of the rehabilitation 

projects that was to be used for tendering.  The feasibility studies were required 

to examine both the technical and economic aspects of proposed projects. The 

contractor was to provide sufficient technical information to allow the MDF and 

USAID to select those proposed projects with the highest benefit per 

investment cost and the most feasible to implement.  
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There were a number of deliverables with assigned due dates written into the contract. The 

intermediate deliverables were: 

A. Report Outline/Table 

B. Work Plan 

C. Report on Existing Environmental Information 

D. Report on Existing Technical Information 

E. Report on Site Investigations 

F. Report on Stakeholder Meetings 

G. Scoping Statement Final Report  

H. Feasibility Studies 

At start-up, Tetra Tech was given copies of Deliverables A-D.  Tt provided its evaluation on 

June 8; however, the changes were never resubmitted by Kav. Deliverable E was received on 

June 13. On June 21 comments on that Deliverable were sent to MDF, and the revised 

Deliverable E was received on August 31. Payments were approved by USAID on September 2 

for completing Tasks A through E. 

Tt staff attended the Kav stakeholder meetings on Municipal Infrastructure (Comp 1) held in 

Dusheti on  July 5 and Irrigation (Comp 2) held in Gori on July 1. Deliverable F, a Report on the 

Stakeholder Meetings, was submitted on August 31. It was approved by Tetra Tech. 

In general, the Deliverable Gs were to be project specific reports summarizing the results 

(environmental and technical) of investigations and information gathered under the contract, 

including a list of relevant findings, conclusions, and recommendations limited to 10 pages (not 

including appendices with the sketch design, etc.). A draft ESS was to be included with each 

report.  The contract included a suggested format for such a report. The required review time 

by USAID and MDF was to be within one week.  KAV was required to finalize and return the 

report to USAID and MDF within 3 days.  This was to be followed by an oral presentation to 

USAID and MDF.  The Deliverable G ESS for Tiriponi Irrigation System was received on July 13 

and comments were provided by the Tetra Tech Environmental team on that same date.  ESSs 

for the all three irrigation sub-projects were received on July 21. The ESSs for the eight 

municipal sub-projects were received on July 26. They were evaluated by the Tetra Tech 

environmental team and comments on these ESSs were provided to MDF and Kav on July 27.  

Kav submitted the revised ESSs on August 2. After final review the Tetra Tech environmental 

team recommended that the ESSs be sent to USAID as attachments to Environmental Report 

Checklist and Environmental Mitigation and Monitoring Plans.  That said, the quality was such 

that even with additional changes the Tt environmental team believed it was doubtful that the 

BEO would approve the documents as thorough and useful ESSs that could be used to support 

preparation of an EA or PEA. 

Deliverable H was the final feasibility study reports for each of the 8 municipal and 3 irrigation 

sub-projects.  These reports were to provide sufficient technical information to allow MDF and 

USAID to select those proposed sub-projects with the highest benefit per investment cost and 

the most feasible to implement. The contract included a suggested format for the reports. For 

Deliverable H, it was agreed that Oni roads sub-project would be used as an example. On July 

12 Tt received a copy of the Oni roads sub-project feasibility study. Tetra Tech delivered its 

comments on July 15.  Copies of all of the feasibility studies were received on July 21.  Tetra 
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Tech’s comments to those studies were sent between July 24 –26.  Revised feasibility studies on 

the municipal and two irrigation sub- projects were received on August 2.  That for the Saltvisi 

irrigation system was received on August 4.  The economic analysis carried out by Kav indicated 

that none of the municipal sub-projects were feasible.  Further review during the preparation of 

the cost matrix for project selection in August indicated that verification of the information 

provided in the feasibility studies required additional work and Kav was so requested to make 

that review. Kav submitted revised reports on September 7 showing 6 of 8 sub-projects as 

economically feasible based on revised costs that reduced contingencies from 10% to 5%.  

USAID realized that verification of the information provided in the feasibility studies required 

more than a desk top review. Tetra Tech was requested to visit each of the sub-project sites to 

evaluate the accuracy and quality of the Kav work.  MDF was informed that final approval of 

Deliverable H would be dependent on the outcome of the site visits.  

Site visits by Tetra Tech to all of the eight municipal sub-projects and the three irrigation 

systems were carried during August and September.  The approach to the site visits was to 

compare the data presented in the technical reports with information gained during the site 

visits and develop recommendations. Results of the site visits showed discrepancies between 

some of the works proposed by Kav in the feasibility studies and the actual field conditions. Site 

visit reports with recommendations are under preparation.  

Components 3 (GEO Ltd): 

The second contract (contract no. USAID/NS/01 2011) was between MDF and the local firm 

GEO Ltd (GEO) for technical and logistical services in preparation of the Environmental Scoping 

and Small Feasibility Study for the IDP Settlements.  A main purpose of the contract was to 

develop an environmental scoping statement (ESS) and technical assessment of buildings 

associated with this activity. The work was divided into two components, Component I: Provide 

Water and Sanitation Upgrades for Cottage Housing for lDPs from the August 2008 War, and 

Component 2: Provide Durable Housing Solutions for lDPs from 1990s Conflict.  

For the Cottage Housing component USAID has targeted upgrades for nearly 4,000 houses 

constructed by the GoG following the August 2008 war by providing technical and financial 

assistance to design and install potable water systems and improve liquid and solid waste 

disposal in the settlements. Specific actions would include: the making of water supply 

improvements, the installation of indoor plumbing, and the installation of waste water treatment 

systems. The contractor was requested to prioritize IDP settlements where water availability is 

not a constraint for the installation of indoor water taps. Where water supplies are insufficient 

to support the installation of indoor water taps, additional alterative water sources were to be 

explored, such as wells. The contractor was also to consider making use of appropriate water 

conservation and recycling measures. 

For the Durable Housing component the contract indicted that Ministry of Refugee Affairs 

(MRA) had identified 118 potential additional buildings for USAID rehabilitation. USAID target 

was to provide assistance to GoG and help finance rehabilitation of approximately 2,600 family 

dwelling units. The contractor was expected to inspect facilities and recommend its selection of 

those buildings to be rehabilitated. A list of facilities was attached to the contract. An additional 
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61 buildings were later added to the initial list of facilities to be inspected and considered for 

rehabilitation. 

The period of performance was 6 weeks, from May 18 to June 29, 2011. After additional work 

was added, the contract was extended for 18 working days until July 22 in an amendment signed 

on June 29.  No changes were made to the payment schedule or the contract amount. 

The contract was designed to meet two major objectives, again denominated as ‘Objective A’ 

and ‘Objective B’ and summarized as follows:  

Objective A. Obtain technical and logistical services to support USAID's efforts to 

carry out environmental scoping of planned IDP housing upgrades and 

rehabilitation. The environmental scoping statement (ESS) was to identify 

significant environmental issues relating to the proposed housing upgrades and 

determine the range of alternatives and identify those issues to be analyzed in 

depth in the follow on programmatic environmental assessment. The scoping 

process was to help eliminate detailed study of issues that are not significant and 

issues that have been addressed by prior studies. The ESS was to focus on what 

alternatives and probable significant environmental impacts are to be considered 

and a detailed description of associated elements of the built and natural 

environment. To carry out the scoping process, environmental issues were to 

be identified, reviewed, and prioritized. Three tasks were to be performed by 

the contractor:  I) identify and review existing environmental information and 

studies related to lDP housing, 2) carry out site visit investigations to ascertain 

additional environmental issues, and 3) obtain stakeholder input and feedback in 

organized forums or meetings to help ensure that significant environmental 

issues are identified and that upgrade and rehabilitation activities best serve 

these recipients and that significant implementation issues are identified. The 

contractor was required to investigate a sampling of approximately 25% of all 

IDP proposed housing. 

Objective B. Prepare the technical assessment and provide preliminary report 

(construction sustainability, etc.) for future design of the rehabilitation works, 

which will be then used in the bidding documents for the rehabilitation of the 

IDPs' housing. Specific tasks to be performed by the contractor included: 1) 

assess the structural stability of the building (existing condition/damages of the 

walls, and other main structural elements, foundation, roof) and prepare a 

report about the feasibility of rehabilitation of the facility and safety for living; 2) 

review internal and external water, sanitation, drainage, power, gas, etc. systems 

and conditions; 3) examine the building condition in terms of ground water 

impact to exclude the dampness of the walls and floor; and 4) provide short 

description of the existing condition, sketch design for technical  options for 

usage of the living spaces, with necessary pictures, calculations, parameters. The 

contractor was required to investigate 100% of all IDP proposed housing. 
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As with the contracts involving the previously mentioned contractor, there were a number of 

deliverables with assigned due dates written into the contract. The intermediate deliverables 

were:  

A. Report Outline/Table 

B. Work Plan 

C. Report on Existing Environmental Information associated with the IDP Housing and 

Infrastructure activity to include content and assessment of existing environmental 

impact/issues materials identified by previous programs 

D. Report on Existing Technical Information that included a literature review of technical 

issues associated with the IDP Housing and infrastructure (including internal and 

external water, sanitation, drainage, power, gas, etc. systems and condition, etc.)  

E. Report on Site Investigations of  environmental and technical issues related to lDP 

housing rehabilitation and an assessment of the structural stability of the 118 buildings 

(25 % for ESS and 100% for technical assessment);  

F. Report on Stakeholder Meetings, two meeting, one for each component.  

G. Scoping Statement Final Report. This Report was not to exceed 10 pages (excluding 

appendices with the sketch design, etc.) and was required to summarize the results 

(environmental and technical) of all investigations to include a list of relevant findings, 

conclusions, and recommendations. The Report was to be divided into two sections, 1) 

scoping statement, and 2) feasibility of collective centers. It was also to include a draft 

scoping statement in a format acceptable to USAID. 

 

At start-up Tt was given copies of Deliverables A-C. Tetra Tech provided an evaluation on June 

8. The requested changes were never resubmitted GEO. Deliverable Ds for 11/14 cottage 

settlements were received on July 4.  The Georgian versions for the remaining three cottage 

settlements were received on August 15. Deliverable E for 73 DH buildings was received on 

August 9 and included a description and inventory of each building, sketch drawings (AutoCAD) 

of the floor plans of each building, and a bill of quantities, and photos. The report on eleven 

Cottage Communities was received on August 12. The Tetra Tech engineering team reviewed 

and commented in detail on both sets of deliverables. 

Payments were approved by USAID on August 23 for completing Tasks A through E. 

Tt staff attended the GEO stakeholder meetings on Cottage Settlements held at Teliani IDP 

Settlement on June 23 and Durable Housing in Kutaisi on June 29. Deliverable F, a Report on 

the Stakeholder Meetings, was submitted on July 15 and was approved by Tetra Tech. 

The draft scoping statement for Deliverable G was submitted on July 20. It was reviewed by the 

Tetra Tech environmental team. The report was used to support the ESS and PEA prepared by 

Tetra Tech for the IDP Durable Housing Activity. The final Deliverable G, 10 page, summary 

report has not been submitted by GEO.  

During the project preparation phase numerous questions arose regarding the accuracy and 

completeness of the data collected by GEO. It was realized that verification of the information 
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provided in the GEO technical studies would require more than a desk top review. USAID 

requested Tetra Tech to visit each of the project sites to evaluate the accuracy and quality of 

the GEO work.  MDF was informed that final approval of Deliverable G would be dependent on 

the outcome of the site visits.  

Tt’s approach to the site visits was to compare the data presented in the GEO technical reports 

with information gained during the site visits and develop recommendations. Checklists were 

prepared. Site visits were made by Tetra Tech to all 14 of the cottage communities during 

August and September.  Site visits to all 93 buildings selected for rehabilitation by MRA were 

conducted during September. Two additional short term staff from Kutaisi were hired to assist 

with the building site visits.  Results of the site visits showed discrepancies between some of the 

works proposed by GEO. For example the estimated cost of the DH buildings provided by GEO 

should be increased by 5%. Site visit reports with recommendations are under preparation. .  

MDF was informed that final approval of Deliverable H would be dependent on the outcome of 

the site visits. 

The GEO proposal for the waste water treatment facilities (WWTF) for the cottages was found 

to be incomplete. At the request of USAID Tetra Tech investigated possible alternatives.  Tt 

looked at three possible options: 1) septic tank with infiltration field (SWWIS), 2) aerated 

lagoon, and3) a modular treatment system plant package (Biotal). The study examined area 

requirements, as well as initial and O&M costs. Results showed that six of the nine settlement 

requiring treatment facilities could be served by the SWWIS system. Additional field studies will 

be carried out to confirm these recommendations.  

The criteria for the Project selection matrix were presented by Tt at the Work Plan 

workshop held on 3 August.  A draft project selection matrix was prepared by Tt and presented 

to USAID and MDF at a coordination meeting held on 26 August.  

In mid-August MDF suggested that three new sub-projects be considered under the Municipal 

Infrastructure rehabilitation program.  USAID requested that these be submitted formally by 

GoG with justification.  The projects are listed below. 

 

# Name Cost, GEL 

1 Rehabilitation of Water Supply System 

Headworks in Oni 

400,000 

2 River bank protection in Skra, Gori District 400,000 

3 River bank protection in Gori 500,000 

The following is a summary of the status of the project selection list after being presented 

and discussed by the Steering Committee at the Steering Committee meeting held on 

September 15.  The final review by USAID is ongoing.  
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Municipal Infrastructure 

1. MRDI will submit prioritized sub-projects officially; 

2. Dusheti Riverbank Protection, Sagolasheni-Dvani Road, Gori Water Supply and Metering 

sub-projects are priorities for MRDI along with three new sub-projects: i) water supply 

headworks in Oni (GEL 400 thousand); ii) River bank protection in Skra, Gori District (GEL 

500 thousand);, and iii) River bank protection in Gori (GEL 500 thousand); 

3. Gori Railway Settlement Water Supply, Sewerage and Storm Water sub-project would 

probably be dropped; 

4. Volume of civil works under the rest of the sub-projects would be decreased; 

5. Georgian United Water Company (GUWC) would prepare detailed design of the water 

supply/sewerage sub-projects; 

6. MDF would elaborate volume of works under road rehabilitation sub-projects using World 

Bank Guidelines for Road Rehabilitation Projects prepared for Georgia;. Construction 

contracts would be made directly (skipping detailed design preparation stage). 

Irrigation Sub-Component 

1. Modified Option III was selected – rehabilitation of critical/significant facilities on Tiriponi 

main canal after first crossing with occupied territories would be added to originally 

suggested rehabilitation works under Option III (complete rehabilitation of Saltvisi irrigation 

system, rehabilitation of main canal and secondary canals of Tiriponi irrigation system up to 

the first crossing of occupied territory); 

2. Over 25 thousand hectares would be covered (maximum area feasible); 

3. Financing of rehabilitation of Tezi-Okami irrigation system was rejected. It had the highest 

rehabilitation cost/area ratio. MOA will complete rehabilitation of the Tezi-Okami scheme 

using other funds.  

IDP Cottage Settlements 

1. MRDI and MDF are reluctant to finance construction of waste water treatment system at 

cottage settlements due to social issues. No village in Georgia has a waste water treatment 

plant. Only a few cities have treatment plants. 

IDP Buildings 

1. Buildings for rehabilitation would be selected at a meeting with participation of MRA, MRDI, 

USAID and MDF representatives to be held ASAP. 

2. The buildings would be selected out of the 119 buildings throughout Georgia (remaining 

after studying 205 buildings proposed by MRA); 

3. Social-economic issues would be considered during selection of the buildings along with 

rehabilitation cost per apartment; 

4. The selection would be made out of the list with rehabilitation costs containing 10% 

contingencies; 

5. MRDI suggested to contract out construction works for 90% of allowable costs in the 

beginning and the rest at a later stage; 

6. MRA took responsibility for relocating IDPs during construction works; 

7. MRA asked to give at least 1 month notice and to shorten rehabilitation period for 

collective centers; 

8. Financing and construction plans would be given to MRA; 

9. Collective centers would be priority during construction phase; 

10. MRDI suggested to prepare construction contracts by lots – 10 buildings per lot; 
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11. Legal ownership issues (as to whether the subject property is publicly or privately owned) 

are being investigated; 

12. The statistics on the proposed building list are listed below: 

 

Item Amount 

Number of Buildings,  units 93 

Total Cost, $ 25,791,083 

Average Cost Per Apartment, $ 11,357 

Total Number of Apartments, units 2,271 

Total Number of 1 room Apartments, units 1,119 

Total Number of 2 room Apartments, units 797 

Total Number of 3 room Apartments, units 355 

Total Area, m2 126,676 

Collective Centers 59 (63.4 %) 

Empty Buildings 34 (36.6%) 

Procurement 

The procurement phase began on 15 September 2011 and is on-going. 

The Tt project team is assisting MDF to prepare the procurement documents.  The activities to 

be carried out by Tt include assist with Bidding Document preparation (Works), clearance of 

Bid Documents, assistance with Pre-Bid Conference, clearance of Evaluation Report, and 

clearance of contract. The tenders for construction related work will largely target local and 

regional firms. For the tender documentation, Tt is assisting MDF in preparing specifications and 

technical documentation. MDF is responsible for ranking, awarding, and contracting. For the 

Design-Build tenders Tt is providing special assistance in preparing Employers Requirements.  

To fast track the construction process it is planned that for municipal sub-projects the roads will 

be direct construction contracts, water supply will be traditional Design-Bid-Build, and Flood 

Protection will be Design-Build. The irrigation sub-project will be Design-Build.  The IDP 

Cottage settlements will be Design-Build. The IDP Buildings will be direct construction. 

A Procurement Plan was prepared by MDF and reviewed by Tetra Tech for Component 2: 

Irrigation and Component 3b IDP Buildings. For Component 2: Irrigation and Component 3b. 
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IDP Buildings MDF expects to announce bids at the end of October; opening of bids by mid-

December; and signing contracts in early February 2012.  

The schedules for the procurement of the Municipal (8 sub-projects) and the Cottage 

Communities are dependent on final selection of sub-projects which is still on-going.  

Training/Workshops 

A Year 1 Work Plan Workshop was held at Radisson Blu Iveria, Tbilisi on 3 August. The goals of 

the workshop were to: i) develop project year one work plan, ii) discuss project procurement 

options, iii) introduce QA/QC plan, and iv) develop sub-project selection criteria. The 

Workshop provided an opportunity to focus on procurement/operations, design build/design 

bid build, a project management plan, and priorities for project selection criteria. An updated 

implementation schedule was prepared and dates for delivering key items were set. A total of 22 

individuals participated in the GMIP Work Plan Workshop. This included participants from 

USAID (3), Municipal Development Fund (7), and Tetra Tech (12). A workshop report was 

prepared. 

Tt sponsored the Steering Committee meeting held at the Radisson Blu Iveria Hotel, Tbilisi on 

September 15.  The MDF Program Manager presented general background information about 

the projects and the results of the feasibility studies (Kav & Geo) for all sub-components of the 

project. Because available funds are insufficient to finance all suggested sub-projects, priorities 

were discussed and identified. Decisions were made based on the discussions with all parties 

participating.  A total of 23 individuals participated in the meeting. This included participants 

from US Embassy (2), USAID (3), Ministry Rural Development and Infrastructure (1), Ministry of 

Refugees (1), Ministry of Agriculture (2), Mtkvari-M Irrigation Company (1), Municipal 

Development Fund (5), and Tetra Tech (8). Minutes of meeting were prepared by MDF.   

Branding  

All reports and submittals are in accordance with the branding plan. 

USAID stickers have been placed on all office equipment. 

Business cards were prepared.  

Because Tetra tech is hired only for project oversight, the office sign should only contain the 

Tetra Tech logo. 

Financial Review 

Tt initiated the review of all MDF invoices being submitted to USAID in accordance with Cash 

Advance / Liquidation Policies and Procedures outlined in Appendix 2 of Implementation Letters 

3 and 4 (February 18,2011)  between USAID and MDF under the assistance agreement No. 

AAG-114 - G – 10-002 for Improved Infrastructure, Economic Opportunities and Support for 

Internally Displaced Persons dated August 12, 2010. 

Coordination with Other Donors and Technical Assistance Activities 
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Tt staff participated in the following meetings during the quarter: 

 COP attended the USAID Partners Meeting held on 28 June at USAID and on 29 

September held at Faetoni restaurant. 

 An introductory meeting was held on 30 June at USAID with Chemonics staff from the 

USAID New Economic Opportunities (NEO) Project. 

 CHF International, Georgia, on design of Onsite Wastewater Treatment System 

Wastewater Infiltration System (SWIS) used for the USAID funded Kartli Schools 

Rehabilitation Project. 
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3. PROBLEMS AND ISSUES AND STEPS TAKEN TO RESOLVE/REMEDIAL 

ACTIONS 

Capacity of local contractors 

The two MDF contractors are behind in their progress and their deliverables. Delays by the 

MDF contractors may lead to delay in the final selection of project focus and perhaps in the 

initiation of the procurement process.  Tt is working with MDF and the two contractors to 

provide support, clarification, review and guidance to ensure that the contracts are completed 

as soon as possible and in a manner that meets USAID and MDF standards and requirements. 

The program has been designed with a tight schedule and fixed budget. Each phase is dependent 

on the previous phase. Project selection is dependent on the results of the environmental 

scoping and feasibility studies that are currently being carried out by two local consultants. The 

results of the scoping tasks will be used by Tt in the preparation of the Program Environmental 

Assessment (PEA) for the IDP component and site specific EAs (if required) and/or risk 

mitigation plans for the municipal infrastructure component. The PEA and EAs will be required 

to be completed before moving to the design phase. Therefore delays in one phase could have a 

cascading effect that would delay the next phase and ultimately delays in project implementation. 

Capacity of MDF 

Certain elements of the program, such as the quality selection criteria required for goods and 

services under the implementing letters will need very close analysis to ensure that the MDF and 

local market are able to understand and implement these provisions effectively (and 

transparently).   

The necessity for MDF to assume various construction management roles will need to be 

addressed.  Staff members are often assigned to many projects and can be considered as having 

their time and energies spread too thinly among these many competing obligations.  Their ability 

to give in-depth review of the work products of their contractors can be compromised under 

such circumstances. Enhancement of their formal documentation of review would be warranted, 

as would establishment of formal processes for such review. MDF is currently considering a 

project management system which would place a Project Manager (PM) over each of the various 

contracts with a Core Team supporting the PM in the Home Office and a Site Team placed in 

the field to directly monitor and supervise the construction activities.  Tt continually assesses 

the capacity of MDF to engage and timely complete its various tasks in support of the GMIP 

activities, and Tt may find it helpful to provide additional support at some point in future weeks 

and months of GMIP.   

Lack of communication between MDF and other stakeholders 

Of the various program components, the IDP durable housing will be the most complicated 

component to address. The issues surrounding IDPs and the intense sensitivity of IDPs, their 

interaction with each other and with broader non-IDP communities, can be complicated and 

require careful consideration throughout to avoid possible problems during implementation and 

even outright conflict. Cooperation on the early stages between MRA/MDF and USAID to 

identify, anticipate and plan actions required to mitigate risks for all possible issues will be 
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essential for final success.  There may be more than 90 apartment buildings and 2000 families 

that will be affected. IDPs in the durable housing units will be relocated during construction—it 

will be impossible and dangerous to remain in the buildings during renovations.  If temporary 

relocations are implemented without good and regular communication, and without adequate 

provision for quality of life issues, IDPs will not only fail to support the rehabilitation, but the 

larger Georgian community (NGOs, politicians, etc.) may fail to support it, and may actively 

work against the project.  Poorly planned and implemented temporary relocation could derail 

support for the project (IDP buildings). If relocation is not implemented in a transparent 

manner, the impacts could be significant. Mitigation, in the form of a Resettlement Plan with 

regular and inclusive communication, will be required to offset any adverse impacts.  

Rehabilitation of the irrigation systems presents another set of issues that must be carefully 

managed. Any shutdown of parts of the irrigation system during the irrigation season must be 

managed properly to avoid water shortages to the users that could result in crop yield and 

income losses. MDF must ensure proper coordination and scheduling between the construction 

contractor and the operator of the irrigation systems.   

Technical & Geographical Diversity of the proposed projects 

GMIP is composed of a wide range of type of projects, from roads, flood control, the installation 

of domestic water supply and wastewater systems, to the rehabilitation of apartment buildings 

and free standing cottages. Additionally, the facilities are situated over a fairly wide area of 

Georgia, and travelling from one to another can take several hours by road.  There will be over 

90 buildings located in 5 regions, 14 cottage communities, infrastructure improvement projects 

in 5 municipalities, irrigation rehabilitation in two large schemes.  Successfully covering QA on all 

these sub-projects will be a major challenge. This wide diversity of activities over a wide 

geographical area presents engineering, management and site supervision challenges.   

Roles & Responsibilities of Tetra Tech 

Tt has many and varied roles and responsibilities under the GMIP program, from oversight on 

project management, construction, procurement, and Quality Assurance and Quality Control, 

to support in document preparation, environmental and other studies, as well as analyses of 

studies prepared by others.  To assume and prepare for these roles and responsibilities, Tt has 

assembled a staff focused on oversight.  Tt has limited staff poised to assume direct design 

review, or direct contract management.  While Tt can draw on its vast cadre of talented 

engineers, there is only a limited presence of expats present in Tbilisi.   
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4. PROGRAM STAFFING 

The GMIP LTTA and STTA professional, technical, and administrative support staff for the 

reporting period are shown below: 

RESIDENT STAFF 

NAME POSITION 

Jeffrey Fredericks, P.E. PhD Chief of Party 

Ilia Eloshvili Infrastructure Manager & DCOP 

Teimuraz Levanishvili Housing Rehabilitation Manager,  

Mamuka Shaorshadze Environmental Specialist 

Archil Lezhava Displaced Person Relations/Outreach 

George Nizharadze Office Operations Manager 

Irakli Kakulia Paralegal/Licensing & Permits 

Sergo Gviniashvili Procurement/Finance Specialist 

Maia Dvali Translator/Interpreter 

SHORT TERM STAFF DURING THE REPORT PERIOD 

NAME POSITION 

David Sharashenidze Home Office Coordinator 

James Gallup, P.E. PhD Environmental Specialist 

Karen Menczer Environmental Specialist 

Guram Soselia WWW Engineer 

Ivane Manigaladze Infrastructure Engineer 

Giorgi Avsajanishvili Housing Engineer 

Otar Maghalashvili Irrigation Engineer 

David Girgvliani Environmental Consultant 

Mamuka Gvilava Environmental Consultant 

HOME OFFICE STAFF 

To ensure efficient project management Tt is mobilizing expats to support local team in different 

directions providing consultancy on field and remotely through conferences. List of expats 

participating in the MIP project covering different area are being defined as follows: 

 

NAME POSITION 

Firouz Rooyani A&E  IQC Program Manager 

Thomas Chicca Task Order Manager & QA/QC 

Thomas Abdella Contract Specialist 

Shelly Rice Subcontract Specialist  

Renee Valentino Contract Manager 
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ADMINISTRATIVE & ADDITIONAL STAFF ISSUES AND 

CONSIDERATIONS 

Tetra Tech established its office close to MDF to ensure efficient cooperation with them. 

Establishment of a Regional office in Kutaisi is under discussion with USAID. Tt staff housed in a 

regional office will be able to manage field activities on a more cost-efficient basis during 

construction works beginning in 2012.  This issue looms quite large in the planning of project 

management due to the potential assumption of a wider range of construction management 

activities than originally contemplated in an “oversight” role.   

Tt has made arrangements with subcontractor Autorent Ltd for provision of auto services for 

the staff. At this stage, 3 vehicles are serving the project and one more additional car is planned 

after the start of construction works. 

The Tetra Tech office IT support is provided by IT Fix Ltd. 

Tt has an agreement with Magti-Comm to provide corporate mobile communication service. 

Permanent training activities for Tt staff as well as for MDF staff are planned for entire duration 

of project. An initial training activity in Procurement Integrity has been organized.
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5. FINANCIAL REPORT 
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6. REPORTS AND DELIVERABLES OR OUTPUTS 

 

The following reports and deliverables were prepared during the report period: 

 

Report Date 

A. Rapid Appraisal Report & Presentation 10 June 

B.  First Year Work Plan 7 July 

C. Bi-Weekly Meetings and Reporting As Required 

D. Quarterly Progress Reports 10 July 

E. Programmatic Environmental Assessment (PEA) for 

Component 3 
26 August 

F. Performance Monitoring Plan (PMP) 7 July 

 

 

Additional reports submitted in furtherance of project oversight are listed in Annex A.
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ANNEX A ADDITIONAL OVERSIGHT REPORTS 

 

From-To Type # Name Sent by 

Tt-USAID Letter 0009 Project Description I. Eloshvili 

Tt-USAID Letter 0010 GEO Review Dean S White 

Tt-USAID Letter 0011 KAV Review Dean S White 

Tt-USAID Progress Report 0020 USAID_J_RE-KAV 30 Jun 11 
Jeffrey 

Fredericks 

Tt-USAID Progress Report 0021 
USAID _ J _ RE- GEO_30 Jun 

11 

Jeffrey 

Fredericks 

 

 

The following reports were submitted on “Kavgiprotransi-MG” Ltd Deliverables:   

 

Component Name Date Sent 

A 
1.Subcontractor Scope of Work (D. White) 

2.Subcontractor Scope of Work (J. Fredericks) 

6 August 

30 June 

B 

1.Work Plan Outline (I. Eloshvili) 

2.Contractor Work Plan Guidelines (I. Eloshvili) 

3. Kagiprotransi MG Review (D. White) 

4. Recommendations on both Contractors (I. 

Eloshvili) 

14 June 

14 June 

8 June 

15 June 

C 

1.Report Outline/Table of Contents for 

Environmental Scoping and Technical Assessment 

of Irrigation and Municipal Infrastructure (I. 

Eloshvili) 

22 June 

D 

1.To asphalt Internal roads in Oni; Report on 

technical and feasibility study (J. Fredericks) 

2. KAV Gori Water Supply and Waste Water 

Network Rehabilitation Project (T. Levanishvili) 

3. KAV Project Revision Time schedule (T. 

Levanishvili) 

4.  KAV Technical condition of channel and 

distribution center of Tiriponi (T. Levanishvili) 

5.  KAV Working schedule (T. Levanishvili) 

6.  KAV Report on Railway settlement in Gori (T. 

Levanishvili) 

15 July 

 

25 July 

 

18 July 

 

22 June 

 

26 July 

10 August 

E 

1.Rehabilitation of municipal infrastructure and 

irrigation systems in several districts of Shida 

Qartli region (T. Levanishvili) 

2. Rehabilitation of internal water supply system 

for buildings in Gori; Feasibility study (T. 

16 June 

 

 

26 July 

 

file:///C:/Users/user/Desktop/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/Project%20Description.docx
file:///C:/Users/user/Desktop/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/Letter%20to%20B%20Carr%20re%20Review%20-%20GEO%20Review.docx
file:///C:/Users/user/Desktop/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/Letter%20to%20B%20Carr%20re%20Review%20-%20KAV%20Review.docx
file:///C:/Users/user/Desktop/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/USAID_J_RE-KAV%2030%20Jun%2011.docx
file:///C:/Users/user/Desktop/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/USAID%20_%20J%20_%20RE-%20GEO_30%20Jun%2011.docx
file:///C:/Users/user/Desktop/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/USAID%20_%20J%20_%20RE-%20GEO_30%20Jun%2011.docx
file:///C:/Users/user/Desktop/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/Recommendations%20on%20both%20Contractors.doc
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Levanishvili) 

2.Report on investigating working site (G. Soselia) 

3. KAV Improving infrastructure  capacity of 

Saltvisi irrigation system (T. Levanishvili) 

4. KAV Improving  irrigation systems Tiriponi 

Saltvisi and Tezi-Okami (T. Levanishvili) 

5. KAV Improving Infrastructure of Tiriponi (T. 

Levanishvili) 

6. KAV Report on Oni roads (T. Levanishvili) 

7. KAV Report on Dusheti roads (T. Levanishvili) 

8. KAV Report on Mtskheta roads (T. Levanishvili) 

9. Kav Report on Gori Roads (T. Levanishvili) 

10. KAV Report on Kareli roads (T. Levanishvili) 

11. Report Water System Gori Assessment (J. 

Fredericks) 

 

23 June 

26 July 

 

7 July 

 

7 July 

 

10 August 

10 August 

10 August 

14 August 

11 August 

 

11 August 

 

F   

G 1. KAV SS Tiriponi Irrigation System Comments (J. 
Fredericks) 

13 July 

H 

1.KAV 3 Irrigation and 8 Municipal Project  

Environmental Feasibility Study (T. Levanishvili) 

2. KAV Answers on Gori Water Supply and 

Waste Feasibility Study Report (T. Levanishvili) 

3. KAV Dusheti Gorge Rehabilitation feasibility 

Study (T. Levanishvili) 

4. KAV Dusheti Road Rehabilitation Feasibility 

Study (T. Levanishvili) 

5. KAV Gori Road Rehabilitation Report Feasibility 

Study (T. Levanishvili) 

6. KAV Mtskheta Road Rehabilitation Report 

Feasibility Study 

7.KAV Oni Road Rehabilitation Project, Feasibility 

Study Report (T. Levanishvili) 

8. KAV Report on Tiriponi Irrigation Project 

Feasibility Study (T. Levanishvili) 

9.  KAV Response on Gori Water Network 

Feasibility Study Report (T. Levanishvili) 

10.  KAV Sagolasheni-Dvani Road Rehabilitation 

Report Feasibility Study (T. Levanishvili) 

11.  KAV Saltvisi Irrigation System Feasibility Study 

Report (T. Levanishvili) 

12.  KAV Technical Feasibility Study on 3 Irrigation 

Projects (T. Levanishvili) 

13.  KAV Tezi-Okami feasibility study of the 

project Report (T. Levanishvili) 

14.  KAV Tiriponi Irrigation System Rehabilitation 

16 June 

 

4 August 

 

25 July 

 

19 July 

 

25 July 

 

21 July 

 

13 July 

 

7 July 

 

4 August 

 

21 July 

 

26 July 

 

7 July 

 

24 July 

 

21 July 

file:///C:/Users/user/Desktop/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/KAV%20SS%20Titifoni%20Irigation%20System%20Comments%2013.07.2011
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Feasibility Study Report  (T. Levanishvili) 

15.  KAV Tiriponi feasibility study of the project 

Report (T. Levanishvili) 

 

21 July 

 

 

The following reports were submitted on “GEO” Ltd Deliverables:  

 

Component Name Date Sent 

A 
1.Subcontractor Scope of Work (D. White) 

2.Subcontractor Scope of Work (J. Fredericks) 

8 June 

30 June 

B 

1.Work Plan Outline (I. Eloshvili) 

2.Contractor Work Plan Guidelines (I. Eloshvili) 

3.GEO Review (D. White) 

4. Recommendations on both Contractors (I. Eloshvili) 

14 June  

14 June  

8 June 

15 June 

C 

1.Report Outline/Table of Contents for 

Environmental Scoping and Technical Assessment 

of Irrigation and Municipal Infrastructure (I. 

Eloshvili) 

2.  Comments on Existing Environmental 

Information for GEO C Deliverable (M. 

Shaorshadze) 

22 June  

 

 

28 June 

D 

1.Building to be rehabilitated - 117 Vazha Pshavela 

Street, Kareli, Georgia (T. Levanishvili) 

2.Update on rehabilitation of building in Qareli 

117, Vazha Pshavela Street, ‘Geo’ Ltd (J. 

Fredericks) 

3.GEO Review of problematic issues on cottage 

settlement (T. Levanishvili) 

4. GEO Shida Kartli and Mtskheta-Mtianeti 

Cottage Improvement Ways (T. Levanishvili) 

5. GEO Teliani Settlement Improvement Ways (T. 

Levanishvili) 

6. Gori (Internal WS) Report (J. Fredericks) 

13 June 

 

6 July 

 

 

6 July 

 

28 June 

 

23 June 

 

9 September 

E 

1. Recommendations on the Report Submitted by 

“Kavgiprotrans-MG” Ltd Deliverable E (T. 

Levanishvili) 

2. Report on Deliverable E (M. Shaorshadze) 

3. 10 Album Reports (T. Levanishvili) 

4. GEO Compact housing of IDP study of  Teliani 

residents (T. Levanishvili) 

5. GEO Discussion of Problematic Issues for 

Cottage Settlement (T. Levanishvili) 

6. Final Rehabilitation List Discussion (T. 

Levanishvili) 

7. GEO IDP Building Rehabilitation Discussion (T. 

Levanishvili) 

8. GEO Kareli V. Pshavela Building Rehabilitation 

16 June 

 

 

27 June 

8 August 

23 June 

 

6 July 

 

20 July 

 

18 July 

 

4 July 

file:///C:/Users/user/Desktop/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/Recommendations%20on%20both%20Contractors.doc
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(T. Levanishvili) 

9. GEO Letter on Comments of BoQ (T. 

Levanishvili) 

10. GEO Rehabilitation of Dusheti Gorge, 

Feasibility study (T. Levanishvili) 

11. GEO Review list of IDP houses and buildings 

to be rehabilitated (T. Levanishvili) 

12. GEO Review the list of IDP houses and 

buildings to be rehabilitated (T. Levanishvili) 

13. GEO Reviewing rehabilitation houses and 

buildings for IDPs (T. Levanishvili) 

14. GEO Schedule for issuing recommendations 

on project activities (T. Levanishvili) 

15. GEO Submitting the project documentation 

for IDP houses Heating (T. Levanishvili)  

16. GEO One Album Reports (T. Levanishvili) 

17. GEO 11 Cottage settlement Report (T. 

Levanishvili) 

18. 93 Buildings Matrix (J. Fredericks) 

19.  

 

16 June 

 

25 July 

 

18 July 

 

20 July 

 

11 July 

 

27 June 

 

27 July 

 

12 August 

16 August 

 

28 September  

 

F  15 July 

G 

1.Tetra Tech Comments on GEO SS Report (J. 

Gallup) 

2. Georgia Housing Scoping Statement Final (J. 

Fredericks) 

3. Georgia Housing Scoping Statement Comment 

Summary (J. Fredericks)  

 

10 July 

 

16 August 

 

16 August 

 

The following miscellaneous and additional reports were submitted in furtherance of project 

management:   

 

From-To Type # Name Sent by 

Tt-USAID Status Report 0030 
USAID Status Report on 

Contract KAV GEO 22 Jul 11 

Jeffrey 

Fredericks 

Tt-USAID Status Report 0086 
USAID Status Report 

10.08.2011 

Jeffrey 

Fredericks 

Tt-USAID Weekly Report 0095 
Weekly report_23 Sep 11 rev 

1 

Jeffrey 

Fredericks 

 

 

 

 

 

file:///C:/Users/user/Desktop/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/Tetra%20Tech%20Comments%20on%20GEO%20SS%20Report.doc
file:///C:/Users/jeff.fredericks/Documents/Tetra%20Tech/Progress%20Reports/Annual/KAV_Geo%20Deliv/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/USAID%20Status%20Report%20on%20Contract%20KAV%20GEO%2022%20Jul%2011.doc
file:///C:/Users/jeff.fredericks/Documents/Tetra%20Tech/Progress%20Reports/Annual/KAV_Geo%20Deliv/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/USAID%20Status%20Report%20on%20Contract%20KAV%20GEO%2022%20Jul%2011.doc
file:///C:/Users/jeff.fredericks/Documents/Tetra%20Tech/Progress%20Reports/Annual/KAV_Geo%20Deliv/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/USAID%20Status%20Report%2010.08.2011.doc
file:///C:/Users/jeff.fredericks/Documents/Tetra%20Tech/Progress%20Reports/Annual/KAV_Geo%20Deliv/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/USAID%20Status%20Report%2010.08.2011.doc
file:///C:/Users/jeff.fredericks/Documents/Tetra%20Tech/Progress%20Reports/Annual/KAV_Geo%20Deliv/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/Weekly%20report_23%20Sep%2011%20rev%201.docx
file:///C:/Users/jeff.fredericks/Documents/Tetra%20Tech/Progress%20Reports/Annual/KAV_Geo%20Deliv/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/Weekly%20report_23%20Sep%2011%20rev%201.docx
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